

**HARDYSTON TOWNSHIP MUNICIPAL UTILITIES AUTHORITY**

**A RESOLUTION OF THE  
HARDYSTON TOWNSHIP MUNICIPAL UTILITIES AUTHORITY  
AUTHORIZING THE AWARD OF A CHANGE ORDER TO A CONTRACT WITH  
BRAVE INDUSTRIAL PAINT, LLC IN CONNECTION WITH THE PAINTING OF  
THE CRYSTAL SPRINGS WATER TANK**

**WHEREAS**, the Hardyston Township Municipal Utilities Authority (the “Authority”) owns and operates a water system and wastewater system servicing the residents of Hardyston Township (the “System”); and

**WHEREAS**, the Systems include a water spheroid tank servicing the Crystal Springs development (the “Tank”); and

**WHEREAS**, the Tank is in need of repainting, including a new logo (the “Work”); and

**WHEREAS**, the Authority, via a Resolution, dated January 7, 2019, authorized the solicitation of bids in connection with the Work; and

**WHEREAS**, the Authority, via a Resolution, dated March 3, 2019, the authority awarded a contract to Brave Industrial Paint, LLC as the lowest responsible bidder for the Work; and

**WHEREAS**, it has been determined that certain additional fire prevention measures are required to be implemented during the administration of the Work in the form of strategically placed water tankers; and

**WHEREAS**, Brave Industrial Paint, LLC has provided a proposal, dated April 2, 2020, for a contract change order which includes a proposal from Central Painting and Sandblasting, Inc. a water tanker supplier which proposal is attached hereto as **Exhibit A** in the amount of \$12,075 for the first thirty(30) days and an additional \$203.55 for each day beyond the first thirty (30) days as well as an additional \$632.50 per day for a Central Painting and Sandblasting technician if needed; and

**WHEREAS**, the Authority’s General Consulting Engineer has reviewed Brave Industrial Paint’ s proposal and determined it to be necessary and appropriate and that services and equipment of Central Painting and Sandblasting should be required for no more than sixty (60) days; and

**NOW, THEREFORE, BE IT RESOLVED** by the Board of the Hardyston Township Municipal Utilities Authority as follows:

1. That the Administrator, in consultation with the Authority’s General Consulting Engineer, is hereby authorized and directed to execute a change order with Brave Industrial Paint, LLC, in accordance with Brave Industrial Paint’s proposal dated

April 2, 2020, attached hereto as **Exhibit A**, in an amount not to exceed \$37,156.50 an amount equal to sixty (60) days of services.

2. That the Administrator, working with the Authority’s General Consulting Engineer and the General Counsel, is authorized to take all necessary actions and execute all necessary documents and agreements to effectuate the intent of this Resolution.
3. That Notice of this Resolution and the contract award shall be posted in the appropriate newspapers and the Authority’s website.
4. That this Resolution shall take effect immediately.

	YES	NO	ABSTAIN	ABSENT
Chairperson Cicerale	X			
Vice Chairperson Kula	X			
Secretary Marples	X			
Treasurer Kaminski	X			
O’Grady	X			
Bazelewich (alt)				
Van Allen (alt)				

Certified as a true copy of the Resolution adopted by the Hardyston Township Municipal Utilities Authority at its regular meeting held on April 6, 2020.

Patty Egan  
\_\_\_\_\_, Secretary